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(2) Alternate projects. In any case 
where a subgrantee determines that 
the public welfare would not be best 
served by restoring a damaged public 
facility or the function of that facility, 
the Grantee may request that the Re-
gional Administrator approve an alter-
nate project. 

(i) The alternate project option may 
be taken only on permanent restora-
tive work. 

(ii) Federal funding for alternate 
projects for damaged public facilities 
will be 90 percent of the Federal share 
of the Federal estimate of the cost of 
repairing, restoring, reconstructing, or 
replacing the facility and of manage-
ment expenses. 

(iii) Federal funding for alternate 
projects for damaged private nonprofit 
facilities will be 75 percent of the Fed-
eral share of the Federal estimate of 
the cost of repairing, restoring, recon-
structing, or replacing the facility and 
of management expenses. 

(iv) Funds contributed for alternate 
projects may be used to repair or ex-
pand other selected public facilities, to 
construct new facilities, or to fund haz-
ard mitigation measures. These funds 
may not be used to pay the nonFederal 
share of any project, nor for any oper-
ating expense. 

(v) Prior to the start of construction 
of any alternate project the Grantee 
shall submit for approval by the Re-
gional Administrator the following: a 
description of the proposed alternate 
project(s); a schedule of work; and the 
projected cost of the project(s). The 
Grantee shall also provide the nec-
essary assurances to document compli-
ance with special requirements, includ-
ing, but not limited to floodplain man-
agement, environmental assessment, 
hazard mitigation, protection of wet-
lands, and insurance. 

[55 FR 2304, Jan. 23, 1990, as amended at 66 
FR 22444, May 4, 2001; 73 FR 20551, Apr. 16, 
2008; 79 FR 10686, Feb. 26, 2014] 

§ 206.204 Project performance. 

(a) General. This section describes the 
policies and procedures applicable dur-
ing the performance of eligible work. 

(b) Advances of funds. Advances of 
funds will be made in accordance with 
44 CFR 13.21, Payment. 

(c) Time limitations for completion of 
work—(1) Deadlines. The project com-
pletion deadlines shown below are set 
from the date that a major disaster or 
emergency is declared and apply to all 
projects approved under State disaster 
assistance grants. 

COMPLETION DEADLINES 

Type of work Months 

Debris clearance ...................................................... 6 
Emergency work ...................................................... 6 
Permanent work ....................................................... 18 

(2) Exceptions. (i) The Grantee may 
impose lesser deadlines for the comple-
tion of work under paragraph (c)(1) of 
this section if considered appropriate. 

(ii) Based on extenuating cir-
cumstances or unusual project require-
ments beyond the control of the sub-
grantee, the Grantee may extend the 
deadlines under paragraph (c)(1) of this 
section for an additional 6 months for 
debris clearance and emergency work 
and an additional 30 months, on a 
project by project basis for permanent 
work. 

(d) Requests for time extensions. Re-
quests for time extensions beyond the 
Grantee’s authority shall be submitted 
by the Grantee to the Regional Admin-
istrator and shall include the fol-
lowing: 

(1) The dates and provisions of all 
previous time extensions on the 
project; and 

(2) A detailed justification for the 
delay and a projected completion date. 
The Regional Administrator shall re-
view the request and make a deter-
mination. The Grantee shall be notified 
of the Regional Administrator’s deter-
mination in writing. If the Regional 
Administrator approves the request, 
the letter shall reflect the approved 
completion date and any other require-
ments the Regional Administrator may 
determine necessary to ensure that the 
new completion date is met. If the Re-
gional Administrator denies the time 
extension request, the grantee may, 
upon completion of the project, be re-
imbursed for eligible project costs in-
curred only up to the latest approved 
completion date. If the project is not 
completed, no Federal funding will be 
provided for that project. 
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(e) Cost Overruns. (1) During the exe-
cution of approved work a subgrantee 
may find that the actual project costs 
exceed the approved Project Worksheet 
estimates. Such cost overruns nor-
mally fall into the following three cat-
egories: 

(i) Variations in unit prices; 
(ii) Change in the scope of eligible 

work; or 
(iii) Delays in timely starts or com-

pletion of eligible work. 
(2) The subgrantee must evaluate 

each cost overrun and, when justified, 
submit a request for additional funding 
through the Grantee to the Regional 
Administrator for a final determina-
tion. All requests for the Regional Ad-
ministrator’s approval will contain suf-
ficient documentation to support the 
eligibility of all claimed work and 
costs. The Grantee must include a 
written recommendation when for-
warding the request. The Regional Ad-
ministrator will notify the Grantee in 
writing of the final determination. 
FEMA will not normally review an 
overrun for an individual small project. 
The normal procedure for small 
projects will be that when a subgrantee 
discovers a significant overrun related 
to the total final cost for all small 
projects, the subgrantee may submit 
an appeal for additional funding in ac-
cordance with § 206.206, within 60 days 
following the completion of all its 
small projects. 

(f) Progress reports. Progress reports 
will be submitted by the Grantee to the 
Regional Administrator quarterly. The 
Regional Administrator and Grantee 
shall negotiate the date for submission 
of the first report. Such reports will de-
scribe the status of those projects on 
which a final payment of the Federal 
share has not been made to the grantee 
and outline any problems or cir-
cumstances expected to result in non-
compliance with the approved grant 
conditions. 

[55 FR 2304, Jan. 23, 1990; 55 FR 5458, Feb. 15, 
1990, as amended at 64 FR 55161, Oct. 12, 1999] 

§ 206.205 Payment of claims. 
(a) Small Projects. Final payment of 

the Federal share of these projects will 
be made to the Grantee upon approval 
of the Project Worksheet. The Grantee 
will make payment of the Federal 

share to the subgrantee as soon as 
practicable after Federal approval of 
funding. Before the closeout of the dis-
aster contract, the Grantee must cer-
tify that all such projects were com-
pleted in accordance with FEMA ap-
provals and that the State contribu-
tion to the non-Federal share, as speci-
fied in the FEMA-State Agreement, 
has been paid to each subgrantee. Such 
certification is not required to specify 
the amount spent by a subgrantee on 
small projects. The Federal payment 
for small projects shall not be reduced 
if all of the approved funds are not 
spent to complete a project. However, 
failure to complete a project may re-
quire that the Federal payment be re-
funded. 

(b) Large projects. (1) The Grantee 
shall make an accounting to the Re-
gional Administrator of eligible costs 
for each approved large project. In sub-
mitting the accounting the Grantee 
shall certify that reported costs were 
incurred in the performance of eligible 
work, that the approved work was com-
pleted, that the project is in compli-
ance with the provisions of the FEMA- 
State Agreement, and that payments 
for that project have been made in ac-
cordance with 44 CFR 13.21, Payments. 
Each large project shall be submitted 
as soon as practicable after the sub-
grantee has completed the approved 
work and requested payment. 

(2) The Regional Administrator shall 
review the accounting to determine the 
eligible amount of reimbursement for 
each large project and approve eligible 
costs. If a discrepancy between re-
ported costs and approved funding ex-
ists, the Regional Administrator may 
conduct field reviews to gather addi-
tional information. If discrepancies in 
the claim cannot be resolved through a 
field review, a Federal audit may be 
conducted. If the Regional Adminis-
trator determines that eligible costs 
exceed the initial approval, he/she will 
obligate additional funds as necessary. 

[55 FR 2304, Jan. 23, 1990, as amended at 64 
FR 55161, Oct. 12, 1999] 

§ 206.206 Appeals. 

An eligible applicant, subgrantee, or 
grantee may appeal any determination 
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